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This presentation is designed to provide practical and useful 
information.  However, it is not designed to provide legal, 

engineering or other professional services.  If legal, engineering or 
other expert assistance is required, the services of a competent 

professional should be sought. 
The opinions presented in this presentation are my personal views, 
and not those of my employer, New Jersey Natural Gas Company.  



JERSEY SHORE 
VACATION 
DESTINATION – 
FORMER STORM 
SANDY AREA

• Creek & marsh to the left of 

site

• Bay to the right of site

• Residential area

• 15 minutes from main road 

(25 mph)
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Peninsula on 
Jersey Shore

Site
Wetlands
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VIDEO OF PIPELINE CONDENSATE SPILL – 9/12/22
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TYPICAL SMALL-SIZED “DRIP POT”/ PIPELINE APPURTENANCE

Connection to 
main

Riser



PARTIES INVOLVED
• NJNG –  Env.  Ser v i ces ,  Lega l ,  Eng ineer ing ,  

Energy  De l i ve r y,  Government  Af fa i r s  
• Th i rd-par ty  l i censed p lumbers
• P ipe l ine  cont rac tor
• Mark  out  cont rac tor
• Emergency  response/ remedia t ion cont rac tor
• LSRP consu l t ing  f i rm
• Laborator y
• Wel l  dr i l l e r
• Loca l  po l i ce
• Tra f f i c  cont ro l  company
• Townsh ip  Eng ineer
• Ul t imate  d i sposa l  fac i l i t y
• Ra i l  se r v i ces
• Pav ing & l ine  s t r ip ing company
• NJDEP



INITIAL SEWER LINE WORK
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LOGISTICAL & OTHER ADMINISTRATIVE CONCERNS
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DIFFICULT SAMPLING MEDIA
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AGED, DECORATIVE PAVERS & SENTIMENTAL GARDEN
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MORE PAVERS & STONES TO SAMPE
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So many samples & so l i t t le  t ime!
AOC – 1  -  So i l Sample Locat ion & Contaminant  Concentrat ion 



So many samples & so l i t t le  t ime!
AOC – 1



So many samples & so l i t t le  t ime!
AOC – 1  -  So i l Sample Locat ion & Contaminant  Concentrat ion 



TEMPORARY WELL POINT INSTALLATION (AOC-2)
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So many samples & so l i t t le  t ime!
AOC – 2 -  Groundwater  Sample Locat ion Contaminant  Concentrat ion P lan 



WINTER PREPARATION & ASPHALT SAMPLING
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ROAD TO RESTORATION
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ROAD TO RESTORATION
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ROAD TO RESTORATION
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ROAD TO RESTORATION
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• Third-party Insurance may not cover cost for all remedial actions
• You are only as good as your team members
• Be aware of EPA TSCA requirements for PCB spill cleanup and 

disposal, including new regulations under 40 CFR 761.61
• Your state PCB disposal regulations may be more stringent than 

EPA
• Cleanup actions should be performed concurrently to meet state 

and federal regulatory requirements
• Think “outside of the box” if you have transportation issues (i.e., 

use of rail cars, etc.)
• Good community relations is the key for your project to run 

according to plan
• Have regular communication meetings to keep RA on schedule
• Expect problems and tackle them with sensitivity
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• CALL 811 BEFORE YOU DIG! 
• Saves money, time & effort

KEY POINTS



THANK YOU!
Lisa Hami l ton,  MPH, CHMM, CIT
New Jersey Natura l  Gas Company
1415 Wyckof f  Rd .
PO Box 1464
Wal l ,  NJ  07719
lhami l ton@njng.com
Cel l  (732)  489-2931

Specia l  thanks a lso to :  

Matthew T.  Bruno,  LSRP,  Sen ior  
Pro ject  Manager & our  pro ject  
team at  Whi testone Assoc iates  

Mar io Postor ino,  V ice Pres ident  –
Operat ions & the ent i re team at  
AWT Env ironmental  Ser v ices ,  Inc .
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I LOVE HUMMINGBIRDS!
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